

CONFIDENTIAL~~S-E-C-R-E-T~~

WORK ORDER

TO: DATE 24 April 1958ATTENTION SUBJECT: Work Order No. 1Change No. 1Contractor's No. RD-145, T.O. 2

QOR	<u>12</u>	REV DATE	<u>010580</u>	BY	<u>01098</u>
QNO COMP	<u>035</u>	QNI	<u>56</u>	DATE	<u>02</u>
QNO CLASS	<u>3</u>	PAGES	<u>1</u>	REV CLASS	<u>C</u>
REV	<u>22</u>	REV DATE	<u>2010</u>	DATE	<u>RD 10-4</u>

You are hereby authorized to proceed with the performance of the work outlined below, subject to the terms and provisions of our current contract.

WORK DESCRIPTION	QUANTITY	ESTIMATED COMPLETION DATE	FOB POINT
<p>This change order will permit a revised cost breakdown as shown below. These figures reflect the final cost of fabrication as submitted by the contractor on 7 April 1958. Additional funds in the amount of \$3,244.19 are included in this final cost breakdown. The estimated completion date for all work is also revised to read 2 April 1958. The equipment is UNCLASSIFIED, but the sponsor's association with the contract and/or equipment is classified SECRET.</p>			

Breakdown of Estimated Cost (Revised totals)

TOTAL FUNDS AUTHORIZED TO DATE FOR WORK ORDER NO. <u>1</u>	\$ <u>10723.14</u>
INCREASE OR DECREASE AUTHORIZED BY THIS CHANGE NO. <u>1</u>	\$ <u>3244.19</u>
NET TOTAL	\$ <u>13967.33</u>

Nothing contained hereon may be altered nor may the total shown above be exceeded without prior authorization of the undersigned or his agent.

Charge Allotment

BY No. 7912-50-600

Please indicate acceptance by completing the portion below in duplicate and returning two copies of this order to the subscriber at the earliest practical date.

Acknowledgment and acceptance of Work Order No. 1, Change No. 1BY Title Date Company **CONFIDENTIAL**~~S-E-C-R-E-T~~

NOTICE

This material contains information affecting the national defense of the United States within the meaning of the espionage laws, Title 18, USC, Secs. 793 and 794, the transmission or revelation of which in any manner to an unauthorized person is prohibited by law.